
  

 

EWARRANT STATUS REPORT   

BACKGROUND 

  A 2013 study revealed that there are well over 100 different arrest warrants templates in use across Arizona.  This creates 

significant training issues during both the entry and execution of arrest warrants.   

 In 2015, the AOC established a single warrant format that is to be used across Arizona.  Through Training and Technical 

Assistance sessions funded through NCHIP, the AOC would assist courts in planning for their implementation of this 

statewide standard. 

 

  

DEVELOPMENT 

 Since August 2019, weekly group meetings have been held among those law enforcement agencies and their court 

counterparts that are participating in this project.  

 Extensive discussions were done on making a cohesive and cross agency warrant template that would be understandable 

and useable for all agencies involved 

 
 

Current Status of Project 

 All following Law Enforcement agencies are live on JWI as a part of this project: 

 Prescott PD, Yavapai SO, Coconino SO, and Mohave SO, Glendale PD 

 The following Law Enforcement Agencies are either in testing or in the works to participate in JWI testing 

 Lake Havasu PD and Prescott Valley PD 

 The following AJACS Courts have eWarrant interface turned on: 

 Prescott Municipal, Prescott Justice, Flagstaff Justice Court 

 The following AJACS Courts are on hold or pending final testing: 

 Glendale Municipal Court is waiting to complete testing of existing outstanding warrants with the PD before they are 

agreeable to switch over to the new interface 

 Mohave and Yavapai are waiting on the warrant stamp fix in AJACS before they will go live 

 Lake Havasu Court is participating in initial testing 

 Prescott Valley Court has not yet agreed/responded to want to participate in eWarrant as of yet (Susann to follow up with 

Judge Carson) 

 
 

FUTURE PLANS 

 AOC have sent an email to DPS requesting a planning meeting to have DPS implement JWI/eWarrant to allow our Pilot 

Courts to electronically report warrants to DPS. This meeting will take place September 18, 2020. 

 Looking to also expand to other law enforcement agencies once all the pilots are completely up and running to use as 

examples for other agencies 
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PROJECT SUMMARY 

REPORT TIMEFRAME PROJECT NAME PREPARED BY 

1/1/2020 – 8/14/2020 Arizona Disposition Reporting System (ADRS) Shayla Fordyce, Project Manager 

STATUS SUMMARY 

Overall, the ADRS project continues to progress with 5 county attorney’s offices currently submitting electronic dispositions to DPS, The 
remaining 10 county attorney’s offices are in various phases (e.g., testing, implementation, etc.). The project is expected to be 
completed (with the participating county attorney’s offices) by March 2021. 

PROJECT OVERVIEW                         ESTIMATED COMPLETION: 64%        OVERALL STATUS: CAUTIOUS  

AGENCY NAME % DONE AGENCY CMS 

ESTIMATED 
COMPLETION
DATE NOTES 

Coconino County Prosecutor 100% PbK N/A  

Greenlee County Prosecutor 100% Home Grown N/A Using ADRS Web instead of ADRS XML interface 

Maricopa County Attorney 100% PbK N/A  

Navajo County Attorney 100% Legal Edge N/A  

Pinal County Prosecutor 100% Justware N/A In RFP for new CMS 

Apache County Attorney 85% PbK TBD In final testing (delayed due to COVID-19) 

Cochise County Attorney 65% Switching to PbK 10/5/20  

Graham County Prosecutor 6% Switching to PbK 12/14/20  

La Paz County Attorney 85% PbK TBD 
Has PbK, but not ready to turn ADRS XML 
interface on at this time 

Pima County Attorney 57% CAPS/CAMMS TBD 
Working with the PCSO to supply the PCN number 
to the booking feed for interface development 

Santa Cruz County Attorney 3% Switching to PbK 1/11/21 Kick-Off Meeting scheduled for 9/15/2020 

Yavapai County Attorney 85% PbK 10/1/20 In final testing (delayed due to COVID-19) 

Yuma County Attorney 6% Switching to PbK 12/7/20  

Attorney General’s Office 0% Unknown N/A  

Gila County Prosecutor 0% E-Prosecution TBD 
Attempting to coordinate a Q&A session to 
discuss the ADRS project 

Mohave County Attorney 0% Unknown N/A Not interested in ADRS Project at this time 

 

PROJECT STATUS REPORT 
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Arizona Supreme Court  
2FID STATUS REPOR T 

 

BACKGROUND 

 The two-fingerprint identification (2FID) mobile device electronically validates existence of a defendant’s fingerprints in the 

Automated Fingerprint Identification System (AFIS) and whether an AFIS Record Number (ARN) exists.  A positive response 

indicates to the court that the defendant’s fingerprints were taken previously.  A negative, “no ARN hit,” response informs 

the court the defendant must be sent for fingerprinting at a booking facility. 

 

 Phase 1 standardizes the last page on the sentencing order for the fingerprint enabling all AJACSs courts to submit high 

quality prints to Arizona Dept. of Corrections following sentencing. 

 

 Phase II verifies the person being sentenced is charged correctly and has prints on file for the specific charges being 

sentenced. (arrest date query to ADRS) 

 

  

IMPLEMENTATION  

 The following counties have opted in for 2FID device implementations managed by the AOC: Apache, Cochise, Coconino, 

Gila, Graham, Greenlee, La Paz, Mohave, Navajo, Pinal, Santa Cruz, Yavapai, Yuma, and Maricopa. However 3 counties 

are currently not utilizing the devices for Phase I: Coconino, La Paz, Santa Cruz. 

 

 

PROJECT STATS 

 Deployed 173 2FID devices in the Superior Court locations to date and used them for 93,654 individuals at sentencing. 

 

 Discovered 923 people were missing 10 prints at the time of sentencing. (They have no criminal history due to no 10 

prints on file) 

. 

 
 

CURRENT STATUS OF PROJECT 

 We had contracted with Pragmatica and completed programming to add the Arrest Date field within the MOBS application. 

 

 We have completed programming for Phase II of project in which AZAFIS is queried for the presence of a 10 print and a 

YES response triggers a second query to ADRS to verify the arrest date for the prints found in AZAFIS however have not 

deployed due to other high priority projects. 

 

 The only change for the Courts’ interface in the MOBS application to include entry for arrest date. 

 

 I’m receiving other inquiries regarding getting the devices setup in courtroom Jails. One device is currently being utilized in 

Cochise County per the Presiding judge to avoid contact at time of sentencing. 

 

 We have a meeting scheduled Monday 8/24 with Pinal to discuss 2FID  in ADC facilities for Pinal County. 

 

 


	08252020_Policy_Team_EWARRANT STATUS REPORT
	08252020_Policy_Team_ADRS Status Report
	Project Summary
	PREPARED BY
	PROJECT NAME
	REPORT TIMEFRAME
	Status Summary
	Project Overview                         ESTIMATED COMPLETION: 64%        OVERALL STATUS: cautious
	ESTIMATED COMPLETIONDATE
	NOTES
	AGENCY CMS
	% DONE
	AGENCY NAME

	08252020_Policy_Team_2FID STATUS REPORT

